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1. Introduction 
1.1 OVERVIEW 

This report summarizes preliminary designs for aquatic habitat enhancement on the Little Wind 
River, a tributary to the Wind River near Carson, WA. The purpose of this project is to enhance 
habitat for ESA-listed Chinook salmon, coho salmon, chum salmon, and steelhead trout. The habitat 
objectives are to increase high quality spawning and rearing habitat by increasing channel 
complexity and improving floodplain and off-channel connectivity. This project builds on past 
habitat restoration work on the lower Little Wind River coordinated by the Underwood 
Conservation District. Although no formal effectiveness monitoring has occurred, observations by 
local biologists suggest that the past work has had a positive effect on local fish populations. This 
current effort begins at the upstream end of the previous work and continues upstream. This current 
effort is considered the fourth phase of habitat enhancement work on the Little Wind. 

This report summarizes: 

• Goals and objectives 
• Site assessment 
• Description of proposed project 
• Conceptual designs 
• Opinion of probable cost 

1.2 BACKGROUND 
This project was one of the top rated project opportunities identified in the Wind River Habitat 
Restoration Strategy (Strategy), which is currently in draft form (LCFRB 2017). This effort has been 
guided by the Wind River Work Group (WRWG), comprised of watershed stakeholders. As part of 
the Strategy, this project and another one on the middle Wind River have been taken forward to the 
Preliminary Design stage. Inter-Fluve, in cooperation with the Underwood Conservation District 
(UCD), has led the technical component of this design project, with guidance and support from the 
LCFRB and WRWG. Conceptual design alternatives were developed and presented to the WRWG to 
develop a preferred alternative for preliminary designs. The preliminary design process and 
products have been coordinated to meet the requirements outlined in SRFB Manual 18, Appendix D. 

1.3 PROJECT AREA 
The Little Wind River is a tributary to the Wind River in the Washington cascades range. The project 
area is located on private property and US Forest Service land approximately 2,000 feet upstream of 
the confluence with the Wind River and extends approximately 2,200 feet upstream (Figure 1). 
Forestry (logging and road building) is the dominant land use in the Little Wind watershed, with 
recreation and utility corridors also influencing stream processes. Past forestry practices have 
impacted streams in the watershed through timber harvest, wood removal, boulder removal, and 
the building of roads and bridges. This site is geomorphically dynamic with evidence of active 
gravel transport and bar development. Forest conditions are now dominated by early successional 
species with few conifers located near the channel margins. 
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Figure 1. Little Wind River Project Location within Wind River Watershed. 
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1.4 GOALS AND OBJECTIVES 
The Strategy identified a vision and suite of goals for restoration planning and implementation work 
throughout the Wind River subbasin. For this Little Wind restoration project, a subset of those goals 
applies. The goal for the Little Wind is to restore and enhance fish habitat and habitat-forming 
processes for multiple salmonid species. A suite of preliminary design objectives has been 
developed that fit within this goal. Preliminary design objectives have been categorized into 
geomorphic and habitat objectives, recognizing that they are interdependent and interrelated. 

Habitat Objectives 

• Increase the quantity and accessibility of juvenile rearing habitat for ESA listed species.  
• Increase the amount of potential spawning habitat for ESA listed species.  
• Off-channel habitat complexity – Increase the wetted area of off-channel habitat (either 

alcoves or flow through side-channels) at a range of flows. 
• Pool frequency – Increase the number of pools per unit stream length over the reach. 

Design log jams and other project elements to encourage and maintain scour conditions 
and pool formation. 

• Cover – Provide increased aerial extent of cover per unit stream length, primarily 
through the placement of large wood and log jams. 

• Increase wood quantities to meet or exceed the NMFS standard for Western Cascades 
streams, which is 80 pieces per mile (>12 inches diameter; >35 feet long). This target 
meets or exceeds the reference quantities measured by Fox and Bolton (2007). Increase 
the frequency of log jams to emulate historical patterns and processes. 

• Hydraulic refuge – Increase the area available for hydraulic refuge during high flow 
events. Accomplish this through increased stream channel structure (i.e. large wood) and 
increased off-channel habitat availability. 

• Riparian conditions – Work closely with property owners and USFS to develop 
silvicultural prescriptions to thin riparian alder stands and establish conifer seedlings, 
providing long term wood supplies and ample shade for the project reach. 

• Select installation methods that avoid or minimize negative impacts to target species, 
habitat, and vegetation. 

Geomorphic Objectives 

• Design project elements that will be geomorphically sustainable given the current and 
future sediment load, land use, and large wood regime. 

• Channel profile – Place large wood to encourage aggradation, which will lead to 
measureable changes in local bed slope and more variability in bed slope throughout the 
reach.  

• Channel planform – Place large wood to increase lateral channel dynamics through 
increases in sinuosity, planform complexity, and the frequency of multi-thread channel 
segments.  

• Bed material – Encourage the recruitment and retention of gravels and the decrease of 
the average diameter of bed material (D50) across the reach. 
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• Large wood and log jams – Use constructed log jams to aggrade sediment to more 
frequently engage side-channels and to enhance off-channel rearing habitat and increase 
sorting and retention of spawning sized substrate. 

• Floodplain inundation – Design project elements to increase side-channel activation at a 
range of flows and floodplain inundation above the channel-forming flow (Q1-2). 

2. Site Surveys 
As part of the Restoration Strategy development, initial surveys were performed through this reach 
in the summer of 2016. These surveys documented habitat conditions and identified potential project 
opportunities. Once the project was selected for design, further surveys were performed to serve as 
the basis to develop a suite of conceptual restoration alternatives, identify key feasibility constraints, 
and identify access options to implement designs. The current condition of past restoration work in 
the downstream reach was also observed in order to understand stream channel response to inform 
the designs. 

Topographic surveys were performed of the site in October 2016 using RTK GPS and total station 
survey to support design and hydraulic analysis. The area surveyed included approximately 2,200 
feet of the Little Wind River upstream of the 2012 restoration project boundary. Surveys focused on 
collecting cross-sections of the channel, which were combined with LiDAR data in overbank areas 
for hydraulic analyses. 

3. Site Conditions 
3.1 OVERVIEW OF WATERSHED AND STREAM HABITAT CONDITIONS 

The Little Wind watershed is primarily managed for commercial forestry and recreation. The US 
Forest Service manages approximately 85% of the watershed including a portion of the land within 
the project area. Private timber lands are located within the downstream portion of the project area. 
Past forest practices have impaired fish habitat by modifying stream flow, increasing fine sediment, 
and removing large conifers from the riparian zone. 

The stream channel within the project reach is moderately confined and incised down to large, 
immobile substrate or bedrock. There is low large wood abundance, except where it has been 
artificially increased as part of past restoration work just downstream of the project area. The project 
reach consists of a mix of small to medium (0-12 in dbh) hardwood and coniferous forest in the 
valley bottom and medium-aged (8-24 in dbh) Douglas fir forest on the adjacent hillslopes. The 
valley-bottom forests are dominated by alder, with little undergrowth of conifers. Riparian 
conditions are affected by the natural gas pipeline corridor, which is regularly cleared of woody 
vegetation. There are several locations of mass wasting within the project reach, and these areas are 
generally related to past or on-going vegetation clearing. 
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In the habitat assessment performed as part of the Wind River Restoration Strategy, the reach that 
encompasses the project area was rated as either fair or poor for Pools, Large Wood, Off-Channel 
Habitat, and Fine Sediment. 

3.2 GEOMORPHIC CONDITIONS 

3.2.1 Historical geomorphic conditions 

The geomorphic and habitat characteristics of the Little Wind River have changed dramatically since 
European settlement. Historically, mature conifers within the riparian zone provided a source of rot 
resistant large wood that fell within the narrow valley and provided channel grade control. Downed 
large wood reduced flow energy, increased the wetted width, provided channel complexity, and 
promoted floodplain connectivity. The historical channel was likely elevated above its current grade 
by a few feet. 

3.2.2 Current geomorphic conditions 

The streambed within the project site is armored with large cobble and boulder sized material and 
bedrock contacts are exposed at many locations. The channel has cut down to a base level of non-
erodible sediments. Since vertical erosion is resisted by non-erodible sediments, lateral channel 
migration has produced landslides that are evident throughout the project reach. There is also 
evidence of active gravel transport, likely sourced from landslides, where gravel sized material has 
deposited along channel margins and mid-channel bars. Figure 2 displays finer grained bar deposits 
adjacent to large cobble located within the active channel bed. Forest conditions are now dominated 
by early successional species with few conifers located near the channel margins. 

 

Figure 2. Mid-Channel Bar Formation 

Approximately 2,200 feet of the Little Wind River are contained within the project site at an average 
gradient of 3.0%. The Little Wind River generally flows from the northeast to southwest through the 
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project reach. It is primarily a single thread channel throughout the entire project reach except for 
three short split flow segments separated by mid-channel bars. 

The downstream end of this project slightly overlaps the upstream end of the previous Little Wind 
restoration project. The previous phase Sta. 18+50 approximately corresponds to Sta. 0+00 for this 
Phase 4 project. Stationing references hereafter are referenced for the Phase 4 project and are 
depicted on the preliminary design drawings. A high flow channel inlet is located near Sta. 1+50 
within a vegetated bar on river-left. This high flow channel extends downstream of the Phase 4 
project and its outlet is located near the existing footbridge that crosses the channel. Previous phases 
log jams are located on the right bank near Sta. 0+00 and on the left bank near Sta. 1+00. 

Another high flow channel is located on river-right between Sta. 4+00 to 1+00. The high flow channel 
is generally aligned along the valley toe within a vegetated bar and displays an alternating bar 
configuration. Naturally recruited pieces of large wood are located on the right and left channel 
margins near Sta. 3+50 as shown in Figure 3. The channel displays plane-bed characteristics despite 
the existence of large wood along the margins. 

 

Figure 3. Existing Large Wood Located Near Sta. 3+50 

The channel is very confined between Sta. 4+00 and 6+50 with little or no floodplain adjacent to the 
active channel margins. This section displays plane-bed channel characteristics as shown in Figure 4. 
The channel returns to an alternating bar configuration upstream of Sta. 6+50. A vegetated bar is 
located on river-left between Sta. 6+50 and 9+00 and a near vertical bank is located on river-right 
through this reach. Bedrock contacts were observed near Sta. 8+50 and an existing pool is present 
near Sta. 8+00.  Figure 5 shows the existing pool near Sta. 8+00, the almost vertical bank located on 
river-right, and the vegetated bar on river-left. 
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Figure 4. Plane-bed Reach Between Sta. 4+00 and 6+50. 

 

Figure 5. Pool Located Near Sta. 8+00. 

The valley constricts near Sta. 8+50 and another alternating, vegetated bar is located on river-right 
between Sta. 8+50 and 11+00. This right bank bar is activated during flood flows and the channel 
through this reach is characterized as plane-bed with boulder/cobble substrate. An image of the 
plane-bed channel and vegetated bar near Sta. 10+00 is provided in Figure 6. A mid-channel bar 
splits low flow near Sta. 11+00, which is shown in Figure 2. A gas line crosses the Little Wind River 
near Sta. 11+25. 

 

Figure 6. River-right, Vegetated Bar Near Sta. 10+00. 

There is a high flow channel near the valley wall and a vegetated bar on river-right between Sta. 
11+50 and 13.50. Exposed gravel was observed in the high flow channel suggesting annual 
inundation. The valley constricts close to Sta. 13+80 and a mid-channel, vegetated bar is located 
between Sta. 14+00 and 14+60 (Figure 7). There is another plane-bed reach with little flood prone 
area along the channel margins between Sta. 15+00 and 18+00. This section includes a higher right 
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bank terrace between Sta. 16+00 and 18+00. An existing piece of large wood is present on the right 
bank near Sta. 17+50 (Figure 8). 

 

Figure 7. Valley Constriction and Upstream Mid-Channel Bar 
Near Sta. 14+00. 

 

Figure 8. Plane-bed Reach, Sta. 15+00 to 18+00. 

A channel constriction resulting from a near vertical bank located on river-left and an existing 
woody debris deposit on river-right is located near Sta. 18+00. There is a short split flow segment 
between Sta. 18+00 and 20+00 where a vegetated mid-channel bar creates flow separation (Figure 9). 

The upstream end of the project reach (Figure 10) expands from an upstream valley-wide 
constriction where there is little to no active floodplain. The floodplain expands to a densely 
vegetated bar on river-right and an active slide area on river-left. The active slide area around Sta. 
20+00 to 22+00 has contributed several large trees to the stream channel that have captured and 
sorted gravels and created a more sinuous channel through this segment. 

 

Figure 9. Split Flow near Sta. 18+00. 

 

Figure 10. Valley-Wide Constriction Near at Sta. 23+00. 
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4. Hydrology & Hydraulics 
4.1 HYDROLOGY 

4.1.1 Hydrologic Setting 

The Little Wind River is a tributary to the Wind River, with a watershed area of 9.1 square miles 
upstream of the project site. The Little Wind River watershed extends from an elevation of 
approximately 2,400 feet above sea level at its headwaters to 90 feet at the confluence with the Wind 
River. The project area ranges from approximately 140 to 200 feet in elevation. The watershed 
receives 69 inches of rain annually on average. Snowfall is light due to mild winters and the 
relatively low elevation of this watershed, and rain on snow events do occasionally occur. 

4.1.2 Peak Flow Analysis 

A hydrologic analysis of the Little Wind River was conducted in order to estimate the magnitude of 
peak flow events for several standard recurrence intervals (2-, 10-, 25-, 50-, and 100-year). A 
standard method of peak flow estimation for a range of recurrence intervals is regional regression 
curves that estimate stream discharge for several recurrence intervals based on multiple basin 
characteristics.  The USGS StreamStats web interface was utilized to determine basin characteristics 
and to compute the regression curves. Washington StreamStats uses the regression equations 
developed by Mastin et al. (2016). Using the StreamStats program, a downstream flow point was 
located at the downstream extent of the project site. Peak flow estimates were generated for several 
recurrence intervals (Table 1). 

Table 1. USGS StreamStats Regional Regression calculations for the Little Wind River at the downstream end of the project 
site. Basin area is 9.11 square miles. 

 Recurrence Interval 
 2-year 10-year 25-year 50-year 100-year 
Flow (cfs) 373 681 855 989 1,130 

4.2 HYDRAULICS 
The U.S. Army Corps of Engineers Hydraulic Engineering Center River Analysis System (HEC-RAS 
5.0.3) was used for hydraulic modeling. HEC-RAS was used to perform hydraulic computations 
including estimates of water surface elevations, lateral inundation extent at a cross-section, velocity, 
and shear stress for discharge values under existing and proposed conditions. 

4.2.1 River Geometry 

Existing conditions model geometry was developed using topographic data obtained through 
surveys completed in October, 2016 combined with LiDAR of the greater area. Hydraulic cross-
sections were surveyed perpendicular to the primary flow vector across hydraulic controls such as 
riffle crests. Out of channel data was collected as lines of points along major slope breaks, or as 
gridded points covering larger areas of ground. Survey data were supplemented with 2015 LiDAR 
data (DOGAMI 2016) laterally from surveyed cross section extents. The LiDAR and survey data 
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were post-processed in AutoCAD to create a 3-dimensional surface of site topography as the basis 
for the HEC-RAS river geometry.  

4.2.2 Model Discharges 

Only peak flows were modeled for preliminary project design. These flows include discharge 
estimates for the following recurrence interval floods: 2-, 10-, 25-, 50-, and 100-year. The discharges 
and methods for estimating them are presented in Section 4.1.2. 

4.2.3 Manning’s Roughness Coefficients and Boundary Conditions  

Hydraulic roughness for the three reaches was determined based on several contributing factors 
including the shape of the channel and degree meander, obstructions within the channel, the type 
and size of bed material, and vegetation (Arcement and Schneider 1989). Existing conditions 
modeled roughness coefficient values generally correspond to the values are displayed in Table 2.  

Table 2. Manning values for existing conditions HEC-RAS modeling. 

Modeled feature Mannings Value 

Left Bank Floodplain 0.10 
In-channel 0.07 
Right bank floodplain 0.010 

 

Proposed conditions log jams were modeled as blocked obstructions. The blocked obstruction 
generally included raising the channel bed 24 inches where channel spanning log jams are 
anticipated to aggrade gravel, and at lateral channel margins where proposed log jams are 
anticipated to obstruct flow.  Channel roughness was kept the same for existing and proposed 
conditions. The existing channel conditions include a highly irregular bed due to the presence of 
randomly located large boulders. Proposed conditions will include more irregularity imposed by 
proposed log jams, but less irregularity where gravel deposits, reducing the irregularity associated 
with randomly spaced boulders. In areas where extensive floodplain wood placements are 
proposed, roughness values were generally increased to a value of 0.12. 

4.2.4 Model Results 

Model results were used to understand the existing hydraulic conditions operating at the site and to 
predict the effects of the proposed project. The results are also used to help inform the potential for 
movement of placed elements (e.g. large wood and log jams), the potential risk to infrastructure or 
property, and any measures that may need to be taken to address this risk. 

Model results indicate that under existing conditions, most of the flow is contained within the 
bankfull channel at the 2-YR recurrence interval flow. Under proposed conditions, there is greater 
floodplain inundation at low to moderately-sized floods, suggesting that the project will help to 
reconnect the floodplain and re-activate side-channels and floodplain habitat features. Additional 
detailed survey and modeling may be required as part of the final design phase depending on final 
specific log jam construction methods, locations, and configurations. 
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5. Alternatives Evaluation 
At the concept stage, two alternatives were considered; these included construction of the project 
using ground-based machinery and construction of the project using a helicopter-based approach. 
Basic information (pros, cons, etc) and drawings were provided for these approaches and they were 
discussed with the WRWG and project landowners in the fall of 2016. 

One of the primary considerations in the alternatives evaluation was site access. Using a ground-
based approach is feasible but challenging. If the site were accessed from the downstream end, near 
the upper end of the previous project, there would likely need to be at least 10 stream channel 
crossings developed for an excavator to access the length of the site and to deliver logs throughout 
the site. There would also be impacts to riparian vegetation associated with the access routes. There 
are potentially other access routes into the stream valley, including old grown-over forest roads and 
the natural gas pipeline, but these are not straightforward as they traverse challenging terrain, have 
their own suite of impacts to existing vegetation, and have potential landowner and infrastructure 
constraints. Using ground-based machinery does open up other potential options for log jam 
placement and channel work, including the option of performing work very similar to the previous 
work on the lower reaches, which not only included log jam construction but also included digging 
scour pools, creating riffles, and placing spawning gravels. 

In contrast, the helicopter approach allows for the placement of large whole trees. Placing larger 
trees, combined with hand-felling of site trees, reduces the need for artificial anchoring, reduces 
impacts during construction, and in many ways allows for a more streamlined, quicker, and 
possibly more cost effective approach. The types of jams that can be constructed using the helicopter 
approach also help to directly achieve the habitat and geomorphic objectives of the project, which 
are focused primarily on complexity and floodplain/off-channel habitat reconnection. For these 
reasons, the WRWG, as well as the primary landowners at the site, selected the helicopter approach 
to advance forward to Preliminary Design. 

6. Project Design 
6.1 PRELIMINARY DESIGN CRITERIA 

As set of preliminary design criteria have been developed to guide the preliminary design process 
and to ensure that project objectives are achieved and project constraints understood and explicitly 
addressed. Development of this design is based upon: 1) Wind River Work Group vision and goals 
for habitat work, 2) additional information obtained from site surveys, and 3) coordination and 
communication with stakeholders. It is anticipated that these design criteria will continue to be 
refined throughout the final design phase. Preliminary design criteria are provided below – by 
necessity and intention, there is some overlap with the geomorphic and habitat objectives stated 
earlier in this report: 
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• Place large wood structures in locations where floodplain and side-channel activation is 
maximized, including the upstream end of existing floodplain surfaces and just 
downstream of potential floodplain flow paths. 

• Size structures to increase side-channel activation at a range of flows and floodplain 
inundation above the channel-forming flow (Q1-2). 

• Design resilient project conditions that will withstand the predicted hydraulic effects of 
flood events. 

• Design structures to have one to four coniferous logs with minimum 24” diameter and 
70 feet in length to build grade, enhance lateral channel dynamics, and activate 
floodplains and side-channels. 

• Utilize whole trees where possible to maximize stability, habitat, and complexity. Whole 
trees have a high probability of being caught within the existing floodplain forest if 
mobilized during a large flood. 

• Design structures to have nine to twelve smaller diameter logs, up to 18” DBH, placed in 
the streambed to retain sediment over the existing substrate. 

• Utilize logs that have intact rootwads that provide stability and create complex pool 
habitat. 

• Place slash within and at upstream face of jams to seal jams and enhance the flow 
obstruction component of the jams. 

• Increase wood quantities to meet or exceed the NMFS standard for Western Cascades 
streams, which is 80 pieces per mile (>12 inches diameter; >35 feet long). 

• Increase hydraulic roughness in the floodplain to reduce the potential for new channels 
to re-incise into the floodplain. 

• We assume that boat use in the project reach is insignificant or non-existent 

6.2 DESCRIPTION AND BENEFITS OF PROPOSED FEATURES 
The proposed project consists of large wood installations utilizing a combination of helicopter log 
placements and a ground-based hand crew. Wood placements will consist of structures ranging in 
size from a few to over a dozen pieces of wood of different sizes. These structures will primarily be 
located in the main channel at strategic locations to initiate floodplain and side-channel activation, 
but will also include wood that extends into the overbank and floodplain areas. In general, there is a 
layering concept to structure construction. The first layer is composed of smaller riparian deciduous 
trees such as alders that are felled into the channel on-site by hand crews. This will be accomplished 
using chainsaw winches, grip hoists, come-alongs, etc. Only a portion of the riparian deciduous trees 
will be used in order to leave adequate shade, nutrients, and bank stability. Next, the helicopter will 
place larger trees, with a target minimum size of approximately 24 inches diameter and 70 feet long. 
Ideally these are whole trees or at least with some branches intact, and to the extent possible, with 
attached rootwads. The final layer includes placement of slash or smaller trees on top, within, and 
on the upstream face of the structure, which would likely occur using a combination of helicopter 
placements and hand-crew placements. In general, the large pieces dropped by helicopter provide 
stability to the structure, while the smaller material adds complexity and helps “seal” the structure 
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to enhance the hydraulic effects of the structure. Using this construction approach is intended to 
minimize both cost and disturbance to the streambed and riparian zone. 

Adding key pieces of large wood and log jam structures will create instream structure and habitat 
complexity that mimics the historical conditions to which local fish populations have adapted. Logs 
placed in the channel will be both on the channel margins and span the channel to slow water, 
promote sediment aggradation, and create habitat. Log structures are expected to trap gravel and 
gradually raise the channel grade to address existing incision and floodplain disconnection. The 
structures will create multiple flow paths where there is now just one. There are several 
opportunities for activating and re-connecting off-channel habitat including wall-based channels, 
backwater alcoves, and flow-through side-channels so that they are more frequently inundated and 
accessible to fish. 

Log placements will also extend into and throughout the floodplain. Floodplain logs will increase 
floodplain roughness to emulate historical conditions and will help to control for the potential for 
future channel incision should the channel avulse and change course into the floodplain.  

The log placements are anticipated to resemble log jams placed in Cameron Creek in 2016, as shown 
in Figure 11 below. 

 

Figure 11. Helicopter placed log structure in Cameron Creek, tributary to Abernathy Creek, southwest WA, 2016. 

The preliminary strategy is to acquire logs from private lands near the area as well as from the 
margins of the gas pipeline corridor within private and federal lands adjacent to the site. 
Preliminary discussions have taken place with landowners and the pipeline, but more coordination 
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will be necessary with landowners and Williams Pipeline in the final design stage to manage 
pipeline safety/encroachment agreement needs during project construction. 

6.3 ENGINEERING AND STABILITY CONSIDERATIONS 
The length of large wood and the use of whole trees with intact rootwads is a primary consideration 
for stability for this project. Stability will rely on large wood size classified as key pieces as defined 
by Fox and Bolton (2007), and referenced in the Washington State Stream Habitat Restoration 
Guidelines (Cramer 2012). The design will also utilize smaller wood size classifications that are 
anticipated to be pinned down or trapped by larger key pieces. This design acknowledges that wood 
may move from its placed location, but will not travel far downstream to create an infrastructure 
problem based on channel widths and large wood length with intact rootwads. 

The key piece criteria provides a minimum volume, diameter, and length based on average bankfull 
width. The preliminary design assumes that the 2-year recurrence interval flow top-width represents 
bankfull width. Using the 2-year recurrence interval flow top-width assumption, bankfull width was 
found to be just under 50 feet (15 meters). For a 10 to 15 meter bankfull width, minimum key piece 
volume is 6.0 cubic meters (7.8 cubic yards), which also corresponds to a minimum diameter of 2 
feet and minimum length of 70 feet. The minimum key piece criteria produces a weight that is very 
close to the maximum payload capacity of 10,000 pounds of a dual rotor Vertol helicopter. It is not 
likely that enough wood can be sourced that is over the minimum key piece criteria yet still under 
the Vertol payload capacity. Thus, a Chinook dual rotor helicopter with a payload capacity of 26,000 
has been assumed for design implementation. Preliminary investigations and past experience 
suggest that the equipment and materials needed for this project are reasonable to achieve, but the 
approach will depend upon the project sponsor’s ability to effectively secure these. 

6.4 OPINION OF PROBABLE COST 
Costs associated with construction, permitting, and design services for the Little Wind River project 
have been developed with assumptions for helicopter operations and ground-based operations as 
shown on the drawings. The cost opinion is provided in Table 3.     
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Table 3. Opinion of Probable Cost. 

Preferred Alternative     
 

    

Assumes wood stockpiled near the construction site and placed with helicopter.  
Construction oversight expenses not included 
Assumes revegetation stock/effort completed by Sponsor 
            

Location Item Unit Qty 
Unit 

Cost Total  

Site-wide Mobilization 
LS 1 

$30,000 $30,000 

Helicopter Wood Placements Helicopter placed logs LS 1 $81,000  $81,000 

  Owner cost to provide 
Douglas-fir key piece EA 60 $1,200  $72,000 

Hand Crew Wood Placements Small diameter wood EA 100  $400 $40,000 

  Slash CY 200  $50 $10,000 

            

  Construction subtotal       $233,000 

  State Sales Tax (7.7%)       $17,941 

  Construction cost       $250,941 

  
    

  
  Permitting       $20,000 
  Final Design        $25,000 
  Construction Oversight       $15,000 

      
    

Total $310,941 
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